

Task Name	Duration	Start Date	End Date
[-] IDOE DEX Upgrade Project	260d	07/05/22	07/14/23
+ Upgrade Kick-Off	1d	07/05/22	07/05/22
+ Finalize data mapping	24d	07/05/22	08/05/22
+ Build infrastructure for Dev vNext environment	9d	07/18/22	07/28/22
+ Implement 6.0 API in Dev vNext environment	24d	07/18/22	08/18/22
+ Build infrastructure for Vendor Dev environment	141d	08/01/22	02/23/23
+ Go-Live Vendor Dev environment	66d	08/03/22	11/04/22
+ Validation process changes	43d	08/08/22	10/06/22
+ Validation portal changes	21.5d	09/26/22	10/26/22
+ Bulk uploader changes	20d	09/26/22	10/24/22
+ Data integration changes	5d	10/05/22	10/12/22
+ Perform performance testing in Load Test Environment	154d	10/13/22	05/24/23
+ Build infrastructure for Test vNext environment	10d	10/24/22	11/04/22
+ Deploy to Test vNext	5d	11/07/22	11/14/22
+ Perform functional and integration test on 6.0 API in Test vNext environment	67d	11/01/22	02/08/23
+ Build infrastructure for Load Test vNext environment	5d	02/09/23	02/15/23
+ Deploy to Load Test vNext	50d	12/19/22	03/02/23
+ Deploy to Vendor Certification vNext	5d	01/04/23	01/10/23
+ Perform Vendor testing on Vendor Certification vNext Environment	70d	01/11/23	04/20/23
+ Hardening Time	5d	02/24/23	03/02/23
+ Build infrastructure for Vendor Certification vNext environment	4d	01/23/23	01/26/23
+ Build infrastructure for UAT vNext environment	16d	02/15/23	03/09/23
+ Perform functional and integration UAT testing on 6.0 API	110d	02/09/23	07/14/23
+ Hardening Time	90d	02/09/23	06/16/23
+ Build infrastructure for Prod environment	19d	05/12/23	06/08/23
+ Deploy to Prod vNext	5d	06/05/23	06/09/23
+ Go-Live Process	15d	06/12/23	06/30/23